Rpt-ID: RCPESPRJ Georgia Date: 03/06/2015

User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0016 Pay Period: 02/01/2015

to 02/28/2015

Contract Location: Time Allowed: 1040 Days
US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD; Elapsed Calender Days: 542  Days
Percent Time: 52.12
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 07/19/2013

6555 MCDONOUGH DRIVE Date Awarded: 08/02/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

NORCROSS GA 30093 Date Work Began: 11/21/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/10/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $13,009,243.21 Counties:

Original Contract Amount $12,412,325.85 Cobb

Funds Available $10,397,132.63

Percent Complete 20.08%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
721152- $13,009,243.21 $12,412,325.85 $10,397,132.63 20.08% $109,798.04

Chief Engineer
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Estimate Number: 0016

Pay Period:
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02/01/2015
to 02/28/2015

Project Number:

Federal State Project Number:

721152-

US 41/SR 3 - WIDENING AND RECON

STP00-0001-05(047)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,089,688.47
$522,422.11
$2,612,110.58

$2,612,110.58

$2,612,110.58

Prev to Date
$2,001,850.03

$500,462.51

$2,502,312.54

$0.00 $0.00
$2,502,312.54

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,502,312.54

Total Payable:

This Estimate

$87,838.44
$21,959.60
$109,798.04
$0.00
$109,798.04
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$109,798.04
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Estimate Number:
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Date: 03/06/2015

Page 3 of 6

Pay Period:

02/01/2015

to 02/28/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 424
484351.000 .018
442 $8,718.32 $214,083.14
STP00-0001-05(047)
0004 210-0100 GRADING COMPLETE - LS 1.000 400
3331981.000 .020
420 $66,639.62 $1,399,432.02
STP00-0001-05(047)
0044 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 300.000 401.811
36.000 .000
401.811 $.00 $14,465.20
0050 441-0104 CONC SIDEWALK, 4 IN SY 5,300.000 884.774
24.000 47.551
932.325 $1,141.22 $22,375.80
0054 441-0108 CONC SIDEWALK, 8 IN SY 1,000.000 581.467
36.000 227.641
809.108 $8,195.08 $29,127.89
0055 441-0106 CONC SIDEWALK, 6 IN SY 4,300.000 1,168.200
26.000 538.379
1,706.579 $13,997.85 $44,371.05
0075 441-5004 CONCRETE HEADER CURB, 10 IN, TP 4 LF 101.000 138.500
12.000 .000
138.500 $.00 $1,662.00
0085 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 11,700.000 5,902.660
13.000 84.500
5,987.160 $1,098.50 $77,833.08
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 721152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 320.000 230.071
110.000 2.723
232.794 $299.53 $25,607.34
Category Amount: $100,090.12 $1,828,957.52
Category Number: (0020 DRAINAGE
0160 611-3010 RECONSTR DROP INLET, GROUP 1 EA 3.000 5.000
1500.000 .000
5.000 $.00 $7,500.00
0185 611-9000 CAPPING MINOR STRUCTURE EA 3.000 6.000
550.000 .000
6.000 $.00 $3,300.00
Category Amount: $0.00 $10,800.00
Category Number: 0010 ROADWAY
0230 668-1100 CATCH BASIN, GP 1 EA 53.000 18.500
2200.000 2.500
21.000 $5,500.00 $46,200.00
Category Amount: $5,500.00 $46,200.00
Category Number: 0030 EROSION CONTROL
0275 163-0240 MULCH TN 165.000 86.370
250.000 1.310
87.680 $327.50 $21,920.00
0280 163-0300 CONSTRUCTION EXIT EA 4.000 5.250
750.000 .750
6.000 $562.50 $4,500.00
0290 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,287.000 5,155.000
0.500 385.000
5,540.000 $192.50 $2,770.00



Rpt-ID: RCPESPRJ Georgia Date: 03/06/2015
User: vepps Department of Transportation Page 5 of 6
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0016 Pay Period: 02/01/2015
to 02/28/2015
Project Number 721152-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0295 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 4.000 10.000
350.000 4.000
14.000 $1,400.00 $4,900.00
0300 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 1.000 4.000
500.000 .000
4.000 $.00 $2,000.00
0305 167-1500 WATER QUALITY INSPECTIONS MO 33.000 14.000
150.000 1.000
15.000 $150.00 $2,250.00
0355 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 132.000 12.000
35.000 1.000
13.000 $35.00 $455.00
0365 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 263.000 318.000
1.000 .000
318.000 $.00 $318.00
0398 165-0095 MAINTENANCE OF RETROFIT, STANO - EA .000 6.000
210.000 .000
6.000 $.00 $1,260.00
STRUCTURE
CO#4
0399 165-0111 MAINTENANCE OF STONE FILTER RING EA .000 4.000
596.000 .000
4.000 $.00 $2,384.00
CO#4
Category Amount: $2,667.50 $42,757.00
Category Number: 0050 SIGNAL INSTALLATION
0540 615-1200 DIRECTIONAL BORE - LF 2,110.000 2,384.000
15.000 .000
2,384.000 $.00 $35,760.00
6 IN
Category Amount: $0.00 $35,760.00



Rpt-ID: RCPESPRJ Georgia Date: 03/06/2015
User: vepps Department of Transportation Page 6 of 6
Estimate Summary By Project
Contract ID: B14615-13-000-0 Estimate Number: 0016 Pay Period: 02/01/2015
to 02/28/2015
Project Number 721152-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WALLS
0730 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 94.000 95.000
450.000 .000
95.000 $.00 $42,750.00
Category Amount: $0.00 $42,750.00
Category Number: (0010 ROADWAY
0900 310-1101 GR AGGR BASE CRS, INCL MATL TN 20,100.000 3,639.560
14.000 85.650
3,725.210 $1,199.10 $52,152.94
0930 207-0203 FOUND BKFILL MATL, TP Il cYy 615.000 633.120
36.000 9.481
642.601 $341.32 $23,133.64
Category Amount: $1,540.42 $75,286.58

Project Total Amount: $109,798.04 $2,612,110.58



